# Final Report AFOSR Contract FA9550-04-C-0034

**Summary:** Design of a narrowband vs. wideband experiment was conducted as proposed. The system was operationally tested and a great deal of data was gathered and provided to the Air Force. This data suggests the future viability of such a wideband system. We also proposed the future testing protocol, by which the project can be brought to a higher level and hopefully transitioned into production.

### **Primary Accomplishments:**

- 1. The design of the system was accomplished in the first few months of the contract. Major changes to the design included the exclusion of a circulator for the system, in lieu of a dual antennae system. This was due to the inability of any commercially available circulator to adequately isolate the receiver from the transmit pulse, endangering the receiver to catastrophic failure due to overload.
- 2. The initial building of the system and test range began shortly after the design phase. Major issues included the interface of the system with the oscilloscope, the isolation of the antennae's from the platform, and the building of the experimental test track. All of these issues were addressed in Summer 2004, approximately. Numerical simulations of the proposed work was also conducted.
- 3. Significant theoretical research into the design of a wideband fully polarized SAR system was also conducted in the Summer of 2004. In addition, the calculation of electromagnetic returns was also inspected and significant results were uncovered. Publications supporting these accomplishments are listed below.
- 4. The final building of the system was delayed due to the timing of the delivery of the oscilloscope. This digital oscilloscope is central to the project due to its ability to digitize incoming signals at a rate of 25-50 ps. The oscilloscope was delivered in the Fall of 2004. In addition, a mechanical boom was rented and the system was mounted on the boom. A trailer was rented to house the equipment next to the boom, and testing of the system followed. Initial tests were conducted in the October-November timeframe of 2004. Initial data was transferred to the Air Force. An initial site visit was conducted by AFOSR in November of 2004, with very positive feedback.
- 5. A "complete" data set was taken on one day, December 16 of 2004. This data included 700 files from 7 different locations. The total amount of data which was acquired exceeded 3000 files. This data was presented and analyzed at the annual Air Force Electromagnetics Conference in San Antonio, in January.
- 6. In late December/early January a decision to halt data collection was made by the Air Force with consultation from Valhalla Technologies. The final few months of

20051101 055

- the contract were spent on surveying the data collection site, to insure the future viability of the data for scientific purposes, and on further data analysis.
- 7. The data from the project was extensively analyzed and was presented after the contract period at DARPA, on July 29, 2004. A plan to move the project forward was put forward at that time, and the results were very positive.

# Reports/Publications:

#### Shabanov's theoretical Work:

- A G Borisov, F.J. Garcia de Abajo and S V Shabanov, Role of electromagnetic trapped modes in extraordinary transmission in nanostructured materials, Phys. Rev. B 71 (2005) 075408
  - 2. A G Borisov and S V Shabanov, Lanczos Pseudospectral Method for Initial-Value Problems in Electrodynamics and its Applications to Ionic Crystal Grating J. Comput. Phys.} (2005) 643-662.
  - 3. A G Borisov and S V Shabanov, Applications of the wave packet method to resonant transmission and reflection gratings J. Comput. Phys. 199 (2004) 742-762

### On-line electronic preprints

- 1. Andrei G. Borisov and Sergei V. Shabanov,
  Lanczos Pseudospectral Propagation Method for Initial Value Problems in
  Electrodynamics of Passive Media,
  LANL electronic preprint (on-line):
  <a href="http://xxx.lanl.gov/abs/physics/0410271">http://xxx.lanl.gov/abs/physics/0410271</a>
- 2. Andrei G. Borisov and Sergei V. Shabanov, Electromagnetic Pulse Propagation in Passive Media by the Lanczos Method, LANL electronic preprint (on-line): <a href="http://xxx.lanl.gov/abs/physics/0410270">http://xxx.lanl.gov/abs/physics/0410270</a>
- 3. Sergei V. Shabanov, Electromagnetic pulse propagation in passive media by path integral methods, LANL electronic preprint (on-line): <a href="http://xxx.lanl.gov/abs/math.NA/0312296">http://xxx.lanl.gov/abs/math.NA/0312296</a>

# Additional Reports (Included)

- 1. The report on the target data, January, 2005:
- 2. Colby Dill's report to the AFOSR E+M conference.
- 3. Tim Olson's report to the AFOSR E+M conference.
- 4. Tim Olson's analysis of the data and report.

REPORT DOCUMENTATION PAGE					AFRL-SR-AR-TR-05-		
data needed, and completing this burden to Department of 4302: Respondents should be	and reviewing this collection o Defense, Washington Headqua e aware that notwithstanding a	finformation. Send comments rarters Services, Directorate for In	esponse, including the time for revie egarding this burden estimate or an iformation Operations and Reports if son shall be subject to any penalty to INDESS	y other (0704-0	0466	he ng ntly	
1. REPORT DATE (D		2. REPORT TYPE	DRC33.	3. [	DATES COVERED (From -	To)	
29-10-2005		Final			5-04-2004 - 15-0		
4. TITLE AND SUBTITLE					5a. CONTRACT NUMBER		
		lar Experiment.	Precursor Data		9550-04-C-0034		
	. Miachana nac	ar Experiment.	riccarbor back		GRANT NUMBER		
Aquisition				30.	GRANT NUMBER		
				5c.	PROGRAM ELEMENT NU	MBER	
6. AUTHOR(S) Timothy E. Olson a	nd Colby Dill III	,		5d.	PROJECT NUMBER		
	•			5e.	TASK NUMBER		
				5f. '	WORK UNIT NUMBER	<del></del>	
7. PERFORMING OR	GANIZATION NAME(S	) AND ADDRESS(ES)			PERFORMING ORGANIZA NUMBER	FION REPORT	
Valhalla Tech	nologies, LLC						
925 N. San So						. **	
DeLand FL 32720					•	•	
9. SPONSORING / MO	ONITORING AGENCY	NAME(S) AND ADDRE	SS(ES)	10.	SPONSOR/MONITOR'S A	CRONYM(S)	
Air Force Office of					AF/AFRL/AFOSR	` ,	
Scientific :	Research						
4015 Wilson B				11	SPONSOR/MONITOR'S R	EPORT	
Arlington, VA		PW			NUMBER(S)	·	
12. DISTRIBUTION / /	AVAILABILITY STATE	MENT					
All documents	are public re	cord					
13. SUPPLEMENTAR	YNOTES	·····	· · · · · · · · · · · · · · · · · · ·				
14. ABSTRACT							
operationally This data sugg future testing	tested and a gests the futu	great deal of re viability o which the pro	data was gathere f such a widebar	ed and prov d system.	pposed. The syst rided to the Air We also propose nigher level and	Force. d the	
15. SUBJECT TERMS	<b>)</b>						
16. SECURITY CLASSIFICATION OF:				18. NUMBER OF PAGES	19a. NAME OF RESPONSIBLE PERSON Timothy Edward Olson		
a. REPORT	b. ABSTRACT	c. THIS PAGE	┪ !	3	19b. TELEPHONE NUME		
				5	code)		
	I	1	į l		386-747-3416		

REPORT DOCUMENTATION PAGE